

**Mankato Area Transportation and Planning Study (MATAPS)  
2035 Transportation Plan Update  
Schedule for Remaining Work Tasks - Updated 1-15-2010**

Task	2010								
	Task Completed	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG
<b>Issues Identification</b>									
TAC and/or PAC Meetings *			●		●		●		●
Develop Public Involvement Plan	✕								
Stakeholder Interviews	50%		● Open House			● Open House			
Issues Identification Workshops	✕								
Higher Education Survey	✕								
Community Survey	✕								
Focus Groups									
<b>Technical Analysis</b>									
Define Study Area	✕								
Data Collection	on-going								
Goals and Objectives	95%								
Document Existing Conditions	90%								
Prepare 2035 Socioeconomic Projections	✕								
Document Future Conditions (2035)									
<b>Multi-Modal Analysis</b>									
Define Potential Projects									
Define Future Year Scenarios									
Evaluate Scenarios / Projects									
Prepare Preliminary Cost Estimates									
<b>Recommended Plan</b>									
Fiscally Constrained Projects								○	
Fiscally Unconstrained Vision									
Policies to Strength Land Use / Transportation									
Provide Conceptual Improvement Examples									
Additional Implementation Strategies									
									○
									○

\* It is anticipated that the Technical / Policy Committee meetings will be a combination of in-person, conference calls, video conferencing, etc. Updated: 1-15-2010  
NOTE: Major work completed by June 30, 2010 with July and August primarily for review and minor revisions.