



# MATAPS 2035

## Study Schedule

Task	2010								
	Task Completed	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG
<b>Issues Identification</b>									
TAC and/or PAC Meetings			●	●	●		●		
Develop Public Involvement Plan	x								
Issues Identification Workshop	x								
Higher Education Survey	x								
Community Survey	x								
Stakeholder Interviews	x	■							
Open Houses			●					●	
Working Groups						■			
<b>Technical Analysis</b>									
Define Study Area	x								
Data Collection	x								
Goals and Objectives	x	■							
Document Existing Conditions	x		■						
Prepare 2035 Socioeconomic Projections	x								
Document Future Conditions (2035)			■						
<b>Multi-Modal Analysis</b>									
Define Potential Projects				■					
Define Future Year Scenarios	x				■				
Evaluate Scenarios / Projects						■			
Prepare Preliminary Cost Estimates						■			
<b>Recommended Plan</b>									
Fiscally Constrained Projects						■			
Fiscally Unconstrained Vision						■			
Steps to Strengthen Land Use / Transportation						■			
Provide Conceptual Improvement Examples						■			
Additional Implementation Strategies						■			
							DRAFT ○	FINAL ○	○